Decisions

Date	Decision	Decided by	Source
2026-10-12	Go-live moves from 30 Nov to 14 Dec 2026 because the data migration is not ready	TBD (confirmed by Clara)	2026-10-12-steering.md: "Clara confirmed the go-live moves from 30 Nov to 14 Dec because the data migration is not ready."
2026-10-12	The pilot starts with the claims department only	TBD	2026-10-12-steering.md: "Decision: the pilot starts with the claims department only."