Risks

Risk	Impact	Likelihood	Mitigation	Source
Vendor API rate limit might not carry the pilot load	high	TBD	Load test before go-live (requested by Ben, nobody assigned)	2026-10-12-steering.md: "Risk: the vendor API rate limit might not carry the pilot load. Ben wants a load test before go-live."
Test environment still uses production-like data; nobody owns the cleanup	TBD	TBD	TBD	2026-10-12-steering.md: "Dev raised that the test environment still uses production-like data. Nobody owns the cleanup yet."
Budget for the extra two weeks is unresolved	TBD	TBD	Clara checks with finance	2026-10-12-steering.md: "Anna said the budget for the extra two weeks is still open; Clara will check with finance."