Actions

Action	Owner	Due	Status	Source
Deliver the interface specification	Ben	2026-10-19	open	2026-10-12-steering.md: "Ben will deliver the interface specification by 19 Oct."
Check budget impact for the extra two weeks with finance	Clara	TBD	open	2026-10-12-steering.md: "Anna said the budget for the extra two weeks is still open; Clara will check with finance."
Run a load test before go-live	TBD	TBD	open	2026-10-12-steering.md: "Ben wants a load test before go-live."